
State of California Department of Transportation Page 1
01/20/18 Statement of Ongoing Contracts as of 02/01/18

08District

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-44.4/51.7

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-3.0/8.1

Fed Aid

HA21

HA22

Pgm Code

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

ALSO RIV-111-R60.04,  SBD-10-

11.64/R38.53, SBD-215-3.72; AT VAR

LOCS ON RIV-10 (56-0482,  56-0496,

56-0167R, 56-0004L/R), ON RIV-1

IN/NEAR INDIO FROM MONTEREY AVE OC TO

JEFFERSON OC  COLD PLANE & OVERLAY

WITH RHMA (TYPE G)

IN RIVERSIDE COUNTY  NEAR DESERT

CENTER FROM 1.9 MI E/O CACTUS CITY

REST AREA TO 0.4 MI E/O STATE RTE 177

JCT

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

IN TEMECULA FROM 0.42 MILES S/O RTE

15/79 SEP TO 0.64 MILES S/O RTE

15/215 SEP  - OVERLAY

Description 

METHACRYLATE BRIDGE DECKS,

MISC WORK INCLUDING DECK REHAB,

COLD PLANE 0.1' & OVERLAY WITH 0.25

REHABILITATE PAVEMENT

REHABILITATE PAVEMENT

PREVENTATIVE MAINTENANCE TREATMENT

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

CALMEX ENGINEERING INC

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

CALMEX ENGINEERING INC

Contractor

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

BLOOMINGTON  CA 92316

INDIO  CA 92203

VISTA  CA 92081

BLOOMINGTON  CA 92316

KOURY, PETER

CASTRO, ROBERTO

VU, KHOI

VU, KHOI

VU, KHOI

QURESHI, MUJAHID

Resident
Engineer

(909)844-0619

(951)830-6864

(951)232-6263

(951)232-6263

(951)232-7674

(951)840-7508

 $1,942,829

 $1,141,563

 $5,273,007

 $64,828,589

 $5,847,001

 $5,886,175

Bid + CCOs

 $1,879,718

 $0

 $0

 $63,530,580

 $4,208,742

 $5,251,590

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/17

11/17/17

11/16/17

03/02/16

04/27/16

06/14/17

Awarded

04/17/17

11/30/17

12/18/17

03/17/16

05/24/16

07/18/17

Approved

01/16/18

08/28/18

03/19/18

03/02/18

12/22/17

Est Comp

 84%

 0%

 0%

 87%

 100%

 92%

%Time

 97%

 0%

 0%

 97%

 72%

 88%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-1G3904

08-0Q8904

08-1C0604

08-1E8604

08-1G0804

08-1G1104

Contract 

  

ACIM-000C-(465)E

ACIM- 010-(109)E

NHPI-010 -(   )5

NHP-0105-(050)E

ACIM-0155-(163)E

  

--()

--()

 049-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

10641 FULTON COURT

2764 S VISTA AVE

38000 MONROE STREET

2231 LA MIRADA DRIVE

2764 S VISTA AVE

73800 DINAH SHORE DR

104 & 105

850 SOUTH VIA LATA

SUITE 100A

73800 DINAH SHORE

DRIVE

73-800 DINAH SHORE DR

#104

73800 DINAH SHORE DR.

#104/105

1011 E. 3RD STREET

PALM DESERT, CA 92211

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

CORONA, CA 92316

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/18 Statement of Ongoing Contracts as of 02/01/18

08District

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/4.8

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

Fed Aid

HA42

HA28

HB4N

HA22

Pgm Code

NEAR LAKE ELSINORE FROM NICHOLS  ROAD

TO TEMESCAL CANYON ROAD

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN/NEAR TEMECULA FROM SAN DIEGO CO

LINE TO SB ON RAMP AT RANCHO

CALIFORNIA OC

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

Description 

PLACE SHOULDER RUMBLE STRIPS

REPLACE INTERIOR SHEAR KEYS; JOINT

SEDIMENT STABILIZATION & EROSION

RELOCATE EXISTING ROADSIDE

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

Type Of Work

AMERICA PACIFIC CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP,

INC.

SEMA CONSTRUCTION, INC.

DYNALECTRIC

ALL AMERICAN ASPHALT

Contractor

EASTVALE  CA 92880

IRVINE  CA 92606

PERRIS  CA 92570

IRVINE  CA 92618

LOS ALAMITOS CA 90720

CORONA  CA 92878

BERGEVIN, MIKE

BERGEVIN, MIKE

BENSON, DAVID

BENSON, DAIVD

HARIKA, INDERJEET

SKEITH, JONATHAN

Resident
Engineer

(951)232-3739

(951)232-3739

(951)232-6478

(951)232-6478

(951)232-6293

(951)295-8503

 $359,285

 $364,461

 $455,719

 $798,373

 $15,406,720

 $12,468,305

Bid + CCOs

 $344,894

 $334,838

 $305,283

 $746,939

 $388,131

 $0

Comp To  date

 $83,056

 $0

 $3,510

 $0

 $0

 $0

This Month

05/17/17

04/21/17

02/02/17

06/13/17

07/14/17

10/11/17

Awarded

06/09/17

05/18/17

02/27/17

07/10/17

08/15/17

10/27/17

Approved

02/15/18

12/26/17

06/25/20

12/01/17

07/01/19

12/10/18

Est Comp

 58%

 99%

 0%

 88%

 5%

 0%

%Time

 96%

 92%

 0%

 94%

 3%

 0%

% Work 

 

 

PLANT EST

SATIS

COMPLETED

 

SUSPENDED

Message

08-1F8704

08-1G2404

08-1C6104

08-1C2204

08-0G7704

08-1C1004

Contract 

ACIM-0151-(245)E

  

  

ACIM-0155-(162)E

ACIM- 015-(244)E

ACNH-P018-(058)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7161 CITRUS VALLEY AVE

16351 CONSTRUCTION CIRCLE WES

325 E ELLIS AVE

320 GODDARD WAY SUITE 150

4462 CORPORATE CENTER DR.

PO BOX 2229

9227 STELLAR COURT.

SUITE B

9225 STELLAR COURT

790 S. VIA LATA SUITE

100

790 S. VIA LATA,

SUITE 100

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

CORONA, CA 92883

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

12/22/17

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/18 Statement of Ongoing Contracts as of 02/01/18

08District

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-14.9/0

08-RIV-74-17.8/0

08-RIV-91-/1.1

08-RIV-111-/18.3

Fed Aid

HB4N

HB1

HM2

20.20

201130

Pgm Code

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

IN LAKE ELSINORE FROM RICHARD STREET

TO 0.2 MI W/O BAKER ST

IN RIVERSIDE COUNTY AT THE ELSINORE

MAINTENANCE STATION

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

ALSO RIV 111 55.5/R63.3 TWO LOCATIONS

FROM RIVERSIDE COUNTY  LINE TO RTE

111/1-10 SEPARATION

Description 

INSTALL DOUBLE LUMINAIRE MAST ARMS

REPLACE WIRELESS COMMUNICATION

LEFT-TURN CHANNELIZATION AT

CONNECT STATION TO SEWER LINE,

REPAIR AND REPLACE CULVERTS

PLACE CENTERLINE AND SHOULDER

Type Of Work

POWELL CONSTRUCTORS INC

SERVITEK SOLUTIONS INC

SEMA CONSTRUCTION, INC.

HAL HAYS CONSTRUCTION INC.

O'DONNELL CONSTRUCTION, INC.

CAL STRIPE, INC

Contractor

FONTANA  CA 92335

CERRITOS, CA 90703

IRVINE  CA 92618

RIVERSIDE  CA 92501

SAN DIMAS, CA 91773

COLTON  CA 92324

CALIXTO, MIGUEL

HARIKA, INDERJEET

TRUONG, NICK

ALAM, MAHFUAL

Resident
Engineer

(951)232-8957

(951)232-6293

 

(951)830-6835

(951)830-6853

 

 $8,288,265

 $1,318,895

 $838,962

 $1,876,492

 $1,035,000

 $534,534

Bid + CCOs

 $5,571,181

 $171,650

 $0

 $1,082,277

 $107,321

 $0

Comp To  date

 $426,539

 $55,284

 $0

 $76,479

 $0

 $0

This Month

12/29/16

03/17/17

10/11/17

03/09/17

10/19/17

12/22/17

Awarded

01/11/17

05/22/17

11/20/17

04/06/17

12/11/17

01/18/18

Approved

05/08/18

04/13/18

02/02/18

03/29/18

Est Comp

 69%

 52%

 0%

 100%

 100%

 0%

%Time

 67%

 13%

 0%

 57%

 10%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

08-1E6504

08-1C6404

08-1E0504

08-1C5104

08-1J5204

08-1F8404

Contract 

ACHS-NHP0-(014)9

ACST-000C-(454)E

HSST-GP07-(064)E

  

  

SSTG-P111-(076)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVE

11301 1/2 SOUTH STREET

320 GODDARD WAY SUITE 150

4181 LATHAM ST.

559 W. COVINA BLVD.

2040 E. STEEL RD

119 N. MAPLE AVENUE,

SUITE A

790 S. VIA LATA SUITE

100

9225 STELLAR COURT

1011 E. 3RD STREET

CORONA, CA 92882

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92879

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/18 Statement of Ongoing Contracts as of 02/01/18

08District

08-RIV-215-8.4/38.8

08-RIV-215-37.3/38.4

08-RIV-243-6.2/19.8

08-SBD-10-32.9/37.4

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

Fed Aid

HB4N

HE11

20.20

201130

HA22

20.20

201130

Pgm Code

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

IN/NEAR REDLANDS FROM 0.2 MILE W/O

FORD STREET TO 0.4 MILE E/O LIVE OAK

CANYON ROAD.

IN FONTANA AT VICTORIA ST ON THE TMC

GROUNDS FACILITY

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

Description 

INSTALL CCTV, CMS, CENSUS STATIONS,

REPLACEMENT HIGHWAY PLANTING

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

LANE REPLACEMENT

INSTALL UNDERGROUND WATER TANK,

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

Type Of Work

DYNALECTRIC

PACIFIC RESTORATION GROUP INC

RIVERSIDE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO.,

INC.

KANAAN CONSTRUCTION, INC

GRIFFITH COMPANY

Contractor

LOS ALAMITOS  CA 90720

PERRIS CA 92572

RIVERSIDE, CA 92501

RANCHO CUCAMONGA  CA 91730

AZUSA, CA 91702

BREA, CA 92821

HARIKA, INDERJEET

BENSON, DAVID

NGUYEN, NHAN

YOUSSEF, MAGED

OOI, KEE

NGUYEN, VU

Resident
Engineer

(951)232-6293

(951)232-6478

(909)821-8164

(951)538-3087

(951)840-8323

(951)232-3784

 $6,022,482

 $1,277,918

 $1,815,000

 $26,878,724

 $407,165

 $2,299,020

Bid + CCOs

 $5,769,598

 $1,254,058

 $1,636,141

 $25,734,214

 $167,540

 $613,954

Comp To  date

 $0

 $24,864

 $0

 $0

 $0

 $0

This Month

03/02/16

04/22/14

04/03/17

10/30/15

06/06/17

09/08/16

Awarded

03/30/16

05/23/14

06/29/17

11/16/15

07/27/17

11/15/16

Approved

12/22/17

03/08/18

04/10/18

12/19/17

04/20/18

03/31/18

Est Comp

 99%

 0%

 55%

 98%

 36%

 100%

%Time

 95%

 0%

 90%

 96%

 41%

 27%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

 

Message

08-0G7804

08-3348V4

08-1H8904

08-0K2924

08-1F9604

08-1H3714

Contract 

NHPI-215 -(   )1

  

  

NHPI- 010-(   )2

  

  

 239-  E -()

  

  

 263-  78-()

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

P O BOX 429

4225 GARNER ROAD

10641 FULTON COURT

230 S. IRWINDALE AVENUE

3050 E. BIRCH STREET

790 S. VIA LATA,

SUITE 100

790 VIA LATA SUITE

100

850 S. VIA LATA,

SUITE 104

850 S. VIA LATA #100-

A

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

Accepted

01/09/18

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/18 Statement of Ongoing Contracts as of 02/01/18

08District

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

Fed Aid

HA22

20.20

201130

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM CLEGHORN RD TO JCT 15/138 & ON

RTE 138 FR PINE LODGE OH TO JCT

138/15 DIR'S ORDER EMERGE

IN VICTORVILLE FROM MOJAVE DRIVE

OVERCROSSING TO ROUTE 15/18

SEPARATION OH  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

REPLCE JOINT SEALS, METH &/OR RESUR

BR DECKS & METH BR APPROACH SLABS NR

BARSTOW FR RT 15/18 SEP TO KALI DITCH

BR. ALSO NR HESPERI

Description 

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR DAMAGED ROADWAY

REMOVE AND REPLACE BRIDGE DECK

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

REPLACE JOINT SEALS,METH&/OR RESURF

Type Of Work

COFFMAN/PARSONS A JOINT

VENTURE

SKANSKA USA CIVIL WEST

AMES CONSTRUCTION, INC.

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

MYERS AND SONS CONSTRUCTION,

LP

Contractor

SAN DIEGO CA 92126

RIVERSIDE, CA 92509

CORONA, CA 92880

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

SACRAMENTO  CA 95834

YOUSSEF, MAGED

BENAJAMIN, AMGAD

AL-KHATEEB, TAGHREED

AL-KHATEEB, TAGHREED

SANTOS, JOHN

SANTOS, JOHN

Resident
Engineer

(951)538-3087

(909)844-9731

(951)232-7793

(951)232-7793

(951)538-5315

(951)538-5315

 $118,986,257

 $2,485,000

 $1,935,000

 $75,974,312

 $508,061

 $673,475

Bid + CCOs

 $116,803,095

 $2,080,997

 $1,646,929

 $34,448,807

 $0

 $557,686

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/17/13

02/23/17

01/12/17

11/05/15

06/16/17

03/14/17

Awarded

10/29/13

05/02/17

03/13/17

11/25/15

06/30/17

04/06/17

Approved

07/06/17

12/02/17

02/15/18

09/10/19

11/08/17

Est Comp

 100%

 100%

 100%

 60%

 0%

 100%

%Time

 98%

 84%

 85%

 45%

 0%

 79%

% Work 

OVER RUN

 

 

 

SUSPENDED

SUSPENDED

Message

08-0Q7404

08-1H7604

08-1H6804

08-3555V4

08-1E3124

08-1G2304

Contract 

IM- 015-(230)1

  

  

NHPI-015 -(237)1

  

  

--()

  

  

E-    -(STP)L

  

  

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA SUITE 200

1995 AGUA MANSA ROAD

391 N. MAIN STREET STE. 302

2000 AMES DRIVE

1324 LAWSON LN

4600 NORTHGATE BLVD STE 100

15367 TAMARACK ROAD

850 VIA LATA, SUITE

104

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

222 EAST MAIN STREET

VICTORVILLE, CA 92392

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

BARSTOW, CA 92311

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/18 Statement of Ongoing Contracts as of 02/01/18

08District

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

Fed Aid

HA42

HA21

HA42

Pgm Code

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

IN SBD CO AT MOUNTAIN PASS FROM 0.3

MI S/O CENDA DITCH BRIDGE TO  WHEATON

WASH BRIDGE

IN SOUTH BIG BEAR LAKE WATERSHED HAS

801.71, IN/NEAR BIG BEAR LAKE,

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

Description 

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

UPGRADE SAFETY ROADSIDE REST AREA

REPLACE CENDA DITCH BRIDGE AND

SEDIMENT STABILIZATION, EROSION

PLACE A PREVENTATIVE TREATMENT ON

Type Of Work

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

HAL HAYS CONSTRUCTION INC.

M.C.M. CONSTRUCTION, INC.

AMERICA PACIFIC CONSTRUCTION

MATICH CORPORATION

Contractor

PLACENTIA  CA 92870

INDIO  CA 92203

RIVERSIDE  CA 92501

NORTH HIGHLANDS  CA 95660

EASTVALE  CA 92880

SAN BERNARDINO  CA 92408

DAVIS, DARCY

DAVIS, DARCY

NGUYEN, KHOA

SANTOS, JOHN

ROBINSON, KERRY

TRAN, KEN

Resident
Engineer

(760)326-4684

(760)236-4684

(951)232-8611

(951)538-5315

(951)232-3929

(909)844-3312

 $779,761

 $35,750,556

 $7,618,324

 $10,662,583

 $257,459

 $2,601,669

Bid + CCOs

 $395,567

 $13,461,338

 $2,380,502

 $10,571,244

 $0

 $2,603,086

Comp To  date

 $144,388

 $3,049,939

 $0

 $58,143

 $0

 $0

This Month

06/22/17

05/02/17

12/29/16

11/04/15

09/19/17

04/21/17

Awarded

06/30/17

05/18/17

01/30/17

11/16/15

10/06/17

05/18/17

Approved

02/05/18

01/20/18

04/04/18

01/25/18

02/07/18

12/26/17

Est Comp

 72%

 31%

 80%

 99%

 0%

 96%

%Time

 51%

 37%

 31%

 98%

 0%

 96%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-1E3134

08-368514

08-0G8424

08-0M2804

08-1C5604

08-1G0904

Contract 

HSIM-G015-(040)E

  

ACHS-IM01-(203)9

BRNH-PI  -(015)3

ACST-P018-(059)E

  

--()

  

--()

7  2-75E -( )

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 E LAWSON LN

38000 MONROE STREET

4181 LATHAM ST.

6413 32ND STREET

7161 CITRUS VALLEY AVE

1596 HARRY SHEPPARD BOULEVARD

1044 EAST BROADWAY

1044 EAST BROADWAY

222 EAST MAIN STREET,

SUITE208

94200 CLARK MOUNTAIN

ROAD

790 VIA LATA

850 VIA LATA ROAD,

SUITE 104

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

NIPTON, CA 92364

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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01/20/18 Statement of Ongoing Contracts as of 02/01/18

08District

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-26.5/30.8

08-SBD-38-38.6/0

08-SBD-40-93.1/94.2

Fed Aid

HB71

20.20

201130

HM1

HA21

Pgm Code

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT HOFF WASH (BR #54  0889 LT/RT)

APPROX. 39 MI W/O JCT RTE 95

Description 

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

REPAIR FIRE DAMAGE, EMBANKMENT

BUILD CINDER BARN

BRIDGE REPLACEMENT (BR #54 0889L&R)

Type Of Work

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

SEMA CONSTRUCTION, INC

BRM

ORTIZ ENTERPRISES, INC.

Contractor

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

IRVINE  CA 92618

HOLLISTER  CA 95023

IRVINE  CA 92618

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

NGUYEN, NHAN

ALINA, ALHAKEM

DAVIS, DARCY

Resident
Engineer

(909)844-3312

(951)232-8611

(951)232-3748

(909)821-8164

(951)232-6235

(760)326-4884

 $2,745,000

 $320,000

 $3,397,734

 $1,558,003

 $723,200

 $6,578,832

Bid + CCOs

 $2,640,925

 $89,757

 $3,485,514

 $1,394,552

 $664,071

 $6,549,238

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/13/16

11/06/17

06/12/17

03/13/17

06/30/16

06/03/16

Awarded

05/06/16

12/20/17

07/10/17

04/26/17

07/15/16

06/20/16

Approved

11/16/17

02/08/18

01/11/18

11/06/18

03/30/17

11/03/17

Est Comp

 99%

 65%

 100%

 31%

 98%

 100%

%Time

 94%

 28%

 97%

 87%

 92%

 98%

% Work 

 

 

OVER RUN

 

 

COMPLETED

Message

08-0J9904

08-1J5104

08-0R3904

08-1G7004

08-1F1104

08-0Q7904

Contract 

STP-P018-(051)E

  

ACNH-P018-(056)E

ACST-P038-(021)E

  

NHPI- 040-(206)4

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

320 GODDARD SUITE 150

50 MARQUERITE DR.

6 CUSHING SUITE 200

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

850 S. VIA LATA SUITE

104

9225 STELLAR CT.

SUITE B

1044 EAST BROADWAY

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92327

CORONA, CA 92883

NEEDLES, CA 92363

Accepted

12/22/17

Location
Storm Water
Plan



State of California Department of Transportation Page 8
01/20/18 Statement of Ongoing Contracts as of 02/01/18

08District

08-SBD-40-94.7/99.7

08-SBD-40-105.2/106.5

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

08-SBD-40-149.3/0

08-SBD-40-150.2/153.3

Fed Aid

HA21

HA21

20.20

201130

Pgm Code

NR ESSEX AT HALLER WASH BRIDGE #54-

0891 LT & RT, ROJO WASH BR 54-0894 LT

& RT & CLIPPER VALLEY WASH BR 54-0895

LT & RT

IN SAN BERNARDINO COUNTY NEAR GOFFS

RD AT WATSON WASH BRIDGE BR #54-0805

L

IN SAN BERNARDINO COUNTY IN/NEAR

NEEDLES AT VAR LOCS FROM WATSON WASH

(54-1282R) TO BEAL WASH (54-0502R)

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY 5.0MI E/O

NEEDLESTRAFFIC CONTROL, ASPHALT

CONCRETE, METAL BEAM GUARDRAIL  DIR'S

ORDER EMERGENCY F.A.

ALSO SBD-95-33.6/57.2; NR NEEDLES

ALSO SBD-95-33.6/57.2; NR NEEDLES ON

RTE 40 FR 2.0 MI E/O NATIONAL OLD

TRAILS OC TO PARK MOABI R

Description 

BRIDGE REPLACEMENT

BRIDGE REPLACEMENT

REMOVE ASPHALT, PLACE CONCRETE

RECONSTRUCT ROCK SLOPE PROTECTION

REPAIR DAMAGED PAVEMENT

PREVENTATIVE MAINTENANCE - OVERLAY

Type Of Work

OHL USA, INC.

M.C.M. CONSTRUCTION, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

JAMES MCMINN, INC.

SULLY-MILLER CONTRACTING

COMPANY

SULLY-MILLER CONTRACTING

COMPANY

Contractor

IRVINE  CA 92614

NORTH HIGHLANDS, CA 95660

TEMPE  AZ 85282

GRAND TERRACE  CA 92313

BREA, CA 92821

BREA  CA 92821

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

TORRES, JOSE

TORRES, JOSE

Resident
Engineer

(760)326-4684

(760)326-4684

(760)236-4684

(760)326-4684

(951)232-7521

(951)232-7521

 $20,984,017

 $7,618,948

 $985,368

 $531,526

 $385,000

 $8,186,000

Bid + CCOs

 $21,754,640

 $7,523,289

 $1,021,735

 $1,059

 $0

 $8,151,992

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/22/15

04/21/16

03/30/16

11/09/17

09/01/17

05/17/17

Awarded

02/10/15

05/06/16

04/18/16

11/30/17

12/13/17

06/02/17

Approved

06/29/17

09/14/17

07/07/17

02/28/18

12/26/17

Est Comp

 99%

 90%

 83%

 0%

 0%

 100%

%Time

 99%

 97%

 95%

 0%

 0%

 98%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

08-0N56U4

08-0N5504

08-1F6304

08-1F2804

08-1J4004

08-1G6904

Contract 

NHPI-040 -(062)9

NHPI-040 -(063)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN ST. SUITE 310

6413 32ND STREET

1310 W. 23RD STREET

21801 E. BARTON RD. UNIT B

135 S. STATE COLLEGE BLVD.

135 S STATE COLLEGE BLVD #400

1044 E. BROADWAY

STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

1044 EAST BROADWAY

1044 E. BROADWAY

1044 EAST BROADWAY

STREET

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

01/09/18

12/22/17

Location
Storm Water
Plan
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08District

08-SBD-40-/25

08-SBD-58-/12.9

08-SBD-58-/13

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-60-3.4/4.6

Fed Aid

HB1

HE14

HA28

HA28

Pgm Code

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

IN CHINO FROM BENSON AVE OC TO SAN

ANTONIO AVE UC

IN SAN BERNARDINO COUNTY IN ONTARIO

ON RTE 60 FR 0.2 MI W/O MOUNTAIN AVE

UC TO EUCLID AVE UC & ON RTE 10 FR

0.2 MI E/O VINEYARD AV

Description 

REGRADE MEDIAN CROSS SLOPE

CONSTRUCT 4-LANE DIVIDED EXPWY;

REPLACE ASPHALT CONCRETE SURFACING,

RELOCATE IRRIGATION FACILITIES TO A

RELOCATE IRRIGATION FACILITIES TO A

IMPROVE WORKER SAFETY CONDITIONS.

Type Of Work

GRANITE CONSTRUCTION COMPANY

KIEWIT INFRASTRUCTURE WEST CO.

SECURITY PAVING COMPANY, INC.

DIVERSIFIED LANDSCAPE CO.

RSB GROUP, INC.

ARAMEXX GROUP INC. DBA ARAMEXX

CONSTRUCTION

Contractor

INDIO  CA 92203

VANCOUVER WA 98661

SYLMAR  CA 91342

WILDOMAR  CA 92595

LAKE FOREST  CA 92630

CLAREMONT, CA 91711

PHAM, THANH

SHAHIDI, SHAINE

SANTOS, JOHN

ROBINSON, KERRY

ROBINSON, KERRY

BENSON, DAVID

Resident
Engineer

(951)232-7262

(951)232-7839

(951)538-5315

(951)232-3929

(951)232-3929

(951)232-6478

 $14,273,727

 $165,426,626

 $1,445,434

 $764,849

 $803,030

 $1,374,883

Bid + CCOs

 $13,229,470

 $137,563

 $1,631,470

 $760,772

 $803,304

 $1,283,871

Comp To  date

 $0

 $0

 $0

 $30,664

 $0

 $0

This Month

12/21/16

11/10/17

04/13/16

06/15/17

05/03/17

10/24/16

Awarded

01/11/17

11/17/17

05/02/16

07/18/17

05/30/17

11/28/16

Approved

03/16/18

04/16/20

11/28/17

01/19/18

01/26/18

11/20/17

Est Comp

 84%

 1%

 44%

 100%

 96%

 97%

%Time

 89%

 0%

 94%

 99%

 100%

 92%

% Work 

 

 

SUSPENDED

OVER RUN

 

SUSPENDED

Message

08-0R1204

08-347704

08-1G1304

08-1C1704

08-1C1904

08-0R4804

Contract 

ACHS-IM04-(820)E

NH-    -(   )

  

  

ACNH-P060-(148)E

ACNH-PIX0-(106)8

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

2215 E 1ST STREET

13170 TELFAIR AVE

21730 BUNDY CANYON ROAD

20331 LAKE FOREST DR. # C13

101 N INDIAN HILL BLVD.C1-201

222 E. MAIN STREET

222 E. MAIN STREET,

SUITE 208

HCR BOX 213

790 VIA LATA

790 VIA LATA

790 SOUTH VIA LATA

SUITE, 100

BARSTOW, CA 92311

BARSTOW, CA 92311

NIPTON, CA 92364

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92423

Accepted

12/27/17

Location
Storm Water
Plan
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08District

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

Fed Aid

HB1

HA42

HE13

HB1

Pgm Code

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

Description 

CONSTRUCT RAISED MEDIAN CURB

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

Type Of Work

HIGHLAND CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

HIGHLAND CONSTRUCTION, INC.

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

Contractor

ORANGE  CA 92868

WILDOMAR  CA 92595

PLACENTIA  CA 92870

ORANGE  CA 92868

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

DAVIS, DARCY

SIMPSON, JOHN

TRUONG, NICK

AVILA, XAVIER

LENART, ELVIRA

BENJAMIN, AMGAD

Resident
Engineer

(760)326-4684

(951)232-8950

(951)830-6835

(951)830-6837

(951)232-8949

(909)844-9731

 $2,921,460

 $602,227

 $3,895,061

 $510,733

 $49,558,962

 $22,520,981

Bid + CCOs

 $2,594,822

 $464,534

 $56,706

 $0

 $44,104,941

 $18,176,579

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/28/16

02/08/17

08/30/17

06/15/17

09/10/14

04/18/16

Awarded

12/21/16

02/27/17

09/20/17

07/18/17

10/10/14

05/06/16

Approved

01/30/18

12/31/18

09/07/18

12/27/17

01/18/18

10/09/18

Est Comp

 80%

 48%

 11%

 0%

 0%

 40%

%Time

 88%

 76%

 1%

 0%

 0%

 80%

% Work 

 

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

08-0Q1304

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

Contract 

ACHS-NHPP-(620)4

  

SSTG-P074-(063)E

  

STP-P138-(049)E

HSNH-P   -(   )P

--()

  

--()

  

--()

8055-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

21730 BUNDY CANYON ROAD

1324 LAWSON LN

133 N. PIXLEY STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

1044 EAST BROADWAY

790 VIA LATA, SUITE

100

9225 STELLAR COURT

119 N. MAPLE SUITE A

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

NEEDLES, CA 92363

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-173-3.4/7.7

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-210-29.3/33

08-SBD-210-/10.3

08-SBD-215-/2.7

Fed Aid

20.20

201130

HE13

Pgm Code

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

IN REDLANDS AND HIGHLAND FROM

BASELINE RD OC TO RTE 210/10

SEPARATION

IN RANCHO CUCAMONGA ON ROUTE 210 FROM

LOS ANGELES COUNTY LINE TO  EAST OF

ETIWANDA AVENUE  OVERCROSSING

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

Description 

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

METHACRYLATE DECK, REPLACE JOINT

THERMOPLASTIC TRAFFIC STRIPE & MARK

RECONSTRUCT INTERCHANGE

Type Of Work

RIVERSIDE CONSTRUCTION

COMPANYINC.

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CHRISP COMPANY

MYERS-RADOS A JOINT VENTURE

Contractor

RIVERSIDE, CA 92501

AZUSA, CA 91702

LA PUENTE  CA 91748

IRVINE  CA 92606

FREMONT  CA 94538

UNKNOWN CA 99999

NGUYEN, VU

NGUYEN, TUAN

RUIZ, MANUEL

Resident
Engineer

(951)232-3787

(951)830-6820

(951)906-9916

 

 

 

 $455,000

 $306,278

 $2,678,762

 $810,244

 $289,855

 $47,400,595

Bid + CCOs

 $176,459

 $235,047

 $1,146,973

 $0

 $0

 $381,253

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/26/16

06/01/17

12/13/16

12/04/17

10/18/17

10/16/17

Awarded

12/07/16

07/27/17

01/11/17

12/26/17

11/20/17

11/06/17

Approved

07/31/17

02/05/18

05/02/18

04/20/20

Est Comp

 100%

 93%

 70%

 0%

 0%

 1%

%Time

 39%

 76%

 43%

 0%

 0%

 1%

% Work 

 

 

 

 

 

 

Message

08-1H3604

08-1F5104

08-0E5514

08-1F2704

08-1G1914

08-0J0704

Contract 

  

  

ACIM-X071-(69E)

ACIM-S210-(015)E

  

04LN-6208-(023)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4225 GARNER ROAD

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

16351 CONSTRUCTION CIRCLE WES

PO BOX 1368

UNKNOWN

4295 E. JURUPA STREET

UNIT #208

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $3,952,865 $442,875,855 $823,136,615

08-SBD-247-23.0/39

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

Fed Aid

HM2

HB4N

Pgm Code

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

NEAR RUNNING SPRINGS, FROM 0.6 MI S/O

JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

Description 

COLD IN PLACE RECYCLE EXISTING

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

REPLACE DEGRADED ENVIRONMENTAL

Type Of Work

MATICH CORPORATION

AMERICA PACIFIC CONSTRUCTION

SULLY-MILLER CONTRACTING

COMPANY

HIGH LIGHT ELECTRIC INC

Contractor

SAN BERNARDINO  CA 92408

EASTVALE  CA 92880

BREA  CA 92821

RIVERSIDE  CA 92504

GEORGES, SAMER

TAHA, ISSA

Resident
Engineer

(951)232-3748

 

 

(951)840-8234

 $7,397,000

 $311,453

 $17,320,000

 $2,458,888

Bid + CCOs

 $0

 $0

 $0

 $367,422

Comp To  date

 $0

 $0

 $0

 $0

This Month

09/18/17

10/02/17

11/07/17

01/30/17

Awarded

10/06/17

10/27/17

11/29/17

03/15/17

Approved

02/15/17

05/29/18

Est Comp

 0%

 0%

 0%

 24%

%Time

 0%

 0%

 0%

 15%

% Work 

SUSPENDED

 

 

 

Message

08-1H1004

08-0Q6804

08-0N9714

08-1C6304

Contract 

  

  

HSNH-P395-(267)E

ACST-P000-(433)E

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

1596 E HARRY SHEPPARD BLVD

7161 CITRUS VALLEY AVE

135 S. STATE COLLEGE BLVD.

6942 ED PARKLE SUITE A

15255 BEAR VALLEY

ROAD

790 S. VIA LATA SUITE

100

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



08-1C0604

08-1G3904

08-0Q8904

08-1E8604

08-1G0804

08-1G1104

08-1F8704

08-1G2404

08-1C6104

08-0G7704

08-1C2204

08-1C1004

08-1E6504

08-1C6404

08-1C5104

08-1E0504

08-1J5204

08-1F8404

08-3348V4

08-0G7804

08-1H8904

08-0K2924

Contract

08-RIV-10-44.4/51.7

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-3.0/8.1

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/4.8

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-17.8/0

08-RIV-74-14.9/0

08-RIV-91-/1.1

08-RIV-111-/18.3

08-RIV-215-37.3/38.4

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-SBD-10-32.9/37.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-1F9604

08-1H3714

08-1H6804

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

08-0G8424

08-0M2804

08-0Q7404

08-1H7604

08-1C5604

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G7004

08-1F1104

08-1J4004

08-1G6904

08-0Q7904

Contract

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-26.5/30.8

08-SBD-38-38.6/0

08-SBD-40-149.3/0

08-SBD-40-150.2/153.3

08-SBD-40-93.1/94.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0N56U4

08-0N5504

08-1F6304

08-1F2804

08-0R1204

08-347704

08-1G1304

08-1C1704

08-1C1904

08-0R4804

08-0Q1304

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-1H3604

08-1F5104

08-0E5514

08-1F2704

08-1G1914

08-0J0704

Contract

08-SBD-40-94.7/99.7

08-SBD-40-105.2/106.5

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

08-SBD-40-/25

08-SBD-58-/12.9

08-SBD-58-/13

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-60-3.4/4.6

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-173-3.4/7.7

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-210-29.3/33

08-SBD-210-/10.3

08-SBD-215-/2.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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08-1H1004

08-0Q6804

08-0N9714

08-1C6304

Contract

08-SBD-247-23.0/39

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

Cnty Rt Pm

12

12

12

12

Page
Statement of Ongoing Contracts - Index

08

District

 $64,233,777

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $823,136,615  $442,875,855

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $151,340,386

 $194,133,161

 $57,897,207

 $78,641,287

 $341,124,574

 Bid + CCO

 $124,681,622

 $16,281,495

 $48,679,492

 $40,928,061

 $212,305,186

 Work Comp

District Total:

Work completed this Period:  $64,233,777

-I-

-F-

-S-

-SH-


	08

